



المؤسسة العامة للرعاية السكنية  
Public Authority for Housing Welfare



المشروع : عقد رقم م.ع.ر.س /ع/ ١٣٥٦ - ٢٠١٨ / ٢٠١٩  
إنشاء وإنجاز وصيقة عدد (٤٠) عمارة من السكن العمودي (720 شقة) وأعمال الخدم  
الخاصة لجميع العمارات بالضاحية الإستثمارية مشروع مدينة صباح الأحمد السكنية

### طلب اعتماد (عينة)

المالك : المؤسسة العامة للرعاية السكنية SITE TR. NO : SM-AR-007 REV : 00  
المقاول : شركة المباني المتحدة التاريخ : 02/12/2019  
موجه إلى : ممثل المهندس

### بيان التقديمات (عينة)



ITEM NO	COPIES	DRW., SPEC. OR B.O.Q. REF	DESCRIPTION	TYPE *	ACTION CODE
1	1	spec.( 08 4000)	GS thermal break system Hinged doors & windows	SM	B
		Aluminum cross section			

توقيع المقاول :  التاريخ : 02/12/2019  
استلام ممثل المهندس :  التاريخ :

### التعليقات والملاحظات

مع الموافقة - شريطة الالتزام بما جاء في كراسة الاعتماد مصدر مواد ريم (50) بتاريخ 24/11/2019 ، على أن يتم تقديم الدالوانه للاختيار .  
11/12/2019

Corrections or comments made relative to submittals during this review does not release the Contractor from compliance with the requirements of the drawings and specifications. This check is only for review of general conformance with the design concept of the project and general compliance with the information given in the contract documents. The Contractor is responsible for confirming and correlating all quantities and dimensions; selecting fabrication process and techniques of construction, coordinating his work with that of other trades, and performing his work in a safe and satisfactory manner.

ممثل المهندس :  التاريخ :  
استلام المقاول :  التاريخ :

* TYPE:	Shop Drawing	* DISCIPLINE:	Civil	* ACTION CODE:	مقبول
SM	Sample	LA	Landscape	A	مقبول مع ملاحظات
GT	Guarantee	AR	Architectural	B	مقبول مع اعادة تقديم
MD	Manufacturer's Data	ST	Structural	BR	مرفوض
CT	Certificates	ME	Mechanical	C	بيانات إضافية مطلوبة
OT	Others	EL	Electrical	D	
SC	Subcontractors, Manufacturer and supplier	ID	Interior Design		
DD	Developed Design Drawing	RD	Road		
		HO	Hoarding		
		EM	Electro-Mechanical		
		LP	Composite Drawing		

11 DEC 2019  
Perthred Project /A350

RECEIVED  
07 DEC 2019